STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 5/p2012  Paged ol
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO#: 223 SUPPLEMENT#: 0 | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $112,785,846.58
COST: $143,646.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Split Collar Assembly Conflict

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Total # of Unreconciled Deferred

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Time CCO(s): (including this change)
3

THIS CHANGE ORDER PROVIDES FOR: L
Revising the details of the suspender rope split collars. Machining the face of the split collars at PP 104 through PP 110.

As detailed, the dimensions of the split collar and the elastomeric collar prevent either from being installed before the other.
Slots will be machined into the base of the split collar halves to allow them to be slid into place around the in-place
elastomeric collar.

The suspender brackets at Panel Points (PP) 108 and 110 were redesigned by CCO 104. A suspender bracket web plate
modification caused a 2 mm interference with the split collar. This conflict will be eliminated by machining 2 mm from the
bottom of the split collars. The tolerances on the PP 104 and 106 rough cast surfaces will cause misalignment between the
bolt holes in the suspender bracket and split collar casting as well as gaps within the faying surfaces. The machining cost
for PP 104 and 106 will be split 50/50 between the Department and the Contractor, since some of the plan sheet details
were not clear and conflicts were not identified during the shop drawing review process.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 2646 and 2748
with respect to changes listed above.

The total cost of this change order is $143,646.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: William Casey, SUp TE Date 12/20/11 THIS REQUEST TOTAL TO DATE
: : X ) ITEMS $0.00 $0.00

Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 12/12/11 N —— $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 12/14/11 | AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $143,646.00 $143,646.00
FHWA Rep.: " Bats TOTAL $143,646.00 $143,646.00

. FEDERAL PARTICIPATION
Environmental: Date
other (opos Struot. Maint. Lina I Date 121211 | [[] PARTICIPATING [] PARTICIPATING IN PART NONE

er (Speciiy).

pech) ey WA, RIS "o 8 o [ ] NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING

Oth ify): i

AT (epecin) Ha, Rich Foley Date 12/13/11 | LeperaL SEGREGATION  (if more than one Funding Sourcs or PLP. tyge)
Distria Frior. Appraval By Date [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: ate

o 1
- A
' ] v

ADA Notice: Forindividuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



